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related to contractor spending.

MAJOR COURSE SEGMENT HOURS LEARNING OUTCOMES

The student will be able to:

Contractors 2
Understand types of contractors.

Open vs. Closed Bidding 2 Understand characteristics and differences of each
method.

Insurance and Bonding 2 Understand types, classifications, coverages as
related to highway and bridge construction.

6 Divisions of Typical Contractor Management 6 Understand division of responsibility and inherent
tasks involved with each.

Cost Estimating 6 Learn to compute actual unit cost estimates for
individual pay-items.

Construction Scheduling 6 Learn to author 3 methods with special emphasis on
the Critical Path method.

Time Value of Money 2 Understand basic theory behind compound interest
and economic-based decision making.

6 Basic Formulas 4
Use of economic formulas to determine time-values.

Economic Decision Making 4 Learn use of formulas to make economic choices




Statistics 2
Understand basic theory behind statistical analysis.
Data Gathering 1 Understand proper vs. improper data gathering
techniques.
Analysis of Data 2

Understand how to analyze and organize data.

Interpret Data

4 Learn how to interpret results for future decisions as
to specifications, production rate, etc.

43

COURSE OUTCOMES*

At the successful completion of this course, students will be able to:

® Understand the concepts and practices of construction management

® Understand the regulations for bidding and awarding construction projects

* Compute actual unit costs estimates for individual pay-items.

* Communicate as a team in estimating the cost of an assigned construction project

e Construct a construction schedule for a project

* Course Outcomes will be used in the Assessment Software for Outcomes Assessment. Limit to 3 - 5.




